Worklog for Motasim Foad

29th November 2020

Today:

- 1. Discussed project topics
- 2. Finalized color pallets
- 3. Distribute works
- 4. Finalized fonts
- 5. Went through a reference website

Tomorrow:

- 1. Finalize a page layout design for the contact page
- 2. Work on the project folder structure
- 3. Share one drive project link with everyone

Blockers:

1. None

30th November 2020

Today:

- 1. Finalized the page layout design for the contact page
- 2. Created a project folder structure
- 3. Shared one drive project link with everyone

Tomorrow:

- 1. Suggesting project name
- 2. Create contact.html and contact.css
- 3. Integrate bootstraps with contact.html

Blockers:

1. None

1st December 2020

Today:

- 1. Finalized project name
- 2. Created contact.html and contact.css
- 3. Integrated bootstraps with contact.html

Tomorrow:

- 1. Start working on the project logo
- 2. Add navbar and footer to contact page
- 3. Create a form to take users input

Blockers:

1. None

2nd December 2020

Today:

- 1. Started working on the project logo
- 2. Added navbar and footer to contact page
- 3. Created a form to take users input

Tomorrow:

- 1. Start working with social icons on the contact page
- 2. Discuss what to do with donating us page
- Create donate.html and donate.css

Blockers:

1. None

3rd December 2020

Today:

- 1. Social icons added on the contact page
- 2. Fixed donate pages content
- 3. Created donate.html and donate.css

Tomorrow:

- 1. Start working on contact page responsiveness
- 2. Discuss what to do with donating us page
- 3. Create donate.html and donate.css

Blockers:

1. None

4th December 2020

Today:

- 1. Started working on contact page responsiveness
- 2. Discussed what to do with donating us page
- 3. Created donate.html and donate.css

Tomorrow:

- 1. Start working on contact page and Google maps integration
- 2. Complete contact pages initial version
- 3. Start working on the donate page

Blockers:

1. None

5th December 2020

Today:

- 1. Started working on contact pageant google maps integration
- 2. Completed contact pages initial version
- 3. Started planning for the donate page

Tomorrow:

1. Will work on dotane.html base layout

- 2. Decide what images I will use
- 3. Finalize the base layout

Blockers:

1. None

6th December 2020

Today:

- 1. Worked on dotane.html base layout
- 2. Selected the assets for the donate page
- 3. Finalized the base layout with bootstrap integration

Tomorrow:

- 1. Will work on animating components
- 2. I will check and make sure the page layout is responsive
- 3. Will add components to donate page

Blockers:

1. None

7th December 2020

Today:

- 1. Worked on animating components
- 2. Checked and made sure the page layout is responsive
- 3. Added proper components to donate page

Tomorrow:

- 1. Will add external links for payment gateways
- 2. Need to add proper payment screen for each payment option
- 3. Create a unique button hover effect for all the buttons

Blockers:

1. Uncertain if I should keep the animated components or not

8th December 2020

Today:

- 1. Added external links for payment gateways
- 2. Added proper payment screen for each payment option
- 3. Created unique button hover effect for all the buttons

Tomorrow:

- 1. Will create version 1 logo
- Will create favicon version 1
- 3. Create a successful payment response page

Blockers:

1. None

9th December 2020

Today:

- 1. Created version 1 logo
- 2. Created favicon version 1
- 3. Created a successful payment response page

Tomorrow:

- 1. Will add successful contact text receive page
- 2. Check for responsiveness issues
- 3. Repost testing report to the corresponding groupmates

Blockers:

1. None

10th December 2020

Today:

- 1. Added successful contact text receive page
- 2. Checked for responsiveness issues
- 3. Reposted testing report to the corresponding groupmates
- 4. Suggested improvement factors

Tomorrow:

1. I Will work on the favicon

Blockers:

1. None

20th December 2020

Today:

- 1. Created and added favicon
- 2. Tested on multiple browsers

Tomorrow:

- 1. Unit testing
- 2. Usability testing

Blockers:

1. None

21st December 2020

Today:

- 1. Analyzed unit testing results
- 2. Checked cross-browser compatibility issues
- 3. Discussion regarding group presentation

Tomorrow:

1. None

Blockers:

1. None