Worklog - Jaskirat Kaur

Date: November 29,2020

Tasks Performed

- 1. Finalized project idea and discussed the elements of the project.
- 2. Work distribution
- 3. Finalised color pallets.
- 4. Finalised Fonts
- 5. Surfed net for reference websites.

Due Tomorrow

- 1. Decide the elements of the page allotted.
- 2. Decide the structure of the page.
- 3. Work on project folder structure.

Blockers

1. None

Date : November 30, 2020

Tasks Performed

- 1. Finalized the page layout design for the page Our Story.
- 2. Created a project folder structure
- 3. Worked on deciding content of the page

Due Tomorrow

- 1. Look for the basics of bootstrap
- 2. Look for the images to be added to the page

Blockers:

1. None

Date: December 1, 2020

Tasks Performed

1. Selected and downloaded the images for our story page.

Due Next Time

- 1. Create html and css pages
- 2. Start working on the pages

Blockers:

1. None

Date: December 4, 2020

Tasks Performed

- 1. Created storyboard.html and storyboard.css file.
- 2. Done basic html coding for the html page

Due Tomorrow

- 1. Decide the background image for the image and work on its responsiveness.
- 2. Work on the Navigation bar of the page.

Blockers

1. None

Date: December 5, 2020

Tasks Performed

- 1. Coded for background image
- 2. Worked on responsiveness of the image with help of bootstrap
- 3. Added necessary bootstrap elements required for the page.
- 4. Started with the story section of the page

Due Next Time

1. Work on story section of the page

Blockers

1. Miscommunication issues.

Date: December 6, 2020

Tasks Performed

- 1. Created an image card for the story section of the page.
- 2. Set all the image cards according to the layout of the page.
- 3. Set image and caption for all image cards of the story page.

Due Next Time

1. Work on individual pages of the story.

Blockers

1.None.

Date: December 7, 2020

Tasks Performed

- 1. Coded the first five story pages.
- 2. Added css to the main storyboard page.
- 3. Worked on the logo of the page.

Due Next Time

1. Complete the other story pages and work on linking them

Blockers

1. Faced problem with centralising the image cards of the storyboard page.

Date: December 8, 2020

Tasks Performed

- 1. Resolved the issue with image card centralising and display.
- 2. Added css for the other story pages.
- 3. Created the remaining story pages.
- 4. Linked together all the pages

Due Next Time

- 1. Discuss about services page.
- 2. Work on footer of the page.
- 3. Finishing up the storyboard page.
- 4. Checked for any responsiveness issues.

Blockers

1.None.

Date: December 12, 2020

Tasks Performed

- 1. Finished up creating the storyboard page.
- 2. Checked if all the links are working.
- 3. Checked if any css need modification.
- 4. Discussed about the layout and contents of the services page.

Due Next Time

1. Work on Services page.

Blockers

1. Faced responsive issues while building pages.

Date : December 15, 2020

Tasks Performed

- 1. Finalized the layout of the page.
- 2. Finalized the services and content to be added to the page
- 3. Finalized the images to be added to the page

Due Next Time

1. Add services to the services page.

Blockers

1. None.

Date: December 16, 2020

Tasks Performed

- 1. Finished up working at services page.
- 2. Finished working on css.
- 3. Uploaded project on drive

Due Next Time

1. Testing and check for validation part.

Blockers

1. None.

Date: December 20, 2020

Tasks Performed

- 1. Unit testing
- 2. Validation test

Blockers

1. None.

Date: December 21, 2020

Tasks Performed

1. Group Presentation